

**APE Perceptual Evaluation - Bug #1076**  
**Make setup.m file**

2014-11-06 05:10 PM - Brecht De Man

<b>Status:</b>	New	<b>Start date:</b>	2014-11-06
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Brecht De Man	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>			
<b>Description</b>			
Obviate need to set paths manually, just run this file and everything is sorted on any computer.			