Sound Data Management Training - Feature #475

Feature # 473 (New): WP2 Training Material Test And Evaluation

WP2.2 Test and Evaluation of Online Material

2012-06-07 02:02 PM - Steve Welburn

| Status: | In Progress | Start date: | 2012-09-01 |
|-----------------|---------------|-----------------|------------|
| Priority: | Normal | Due date: | 2012-11-30 |
| Assignee: | Steve Welburn | % Done: | 50% |
| Category: | | Estimated time: | 0.00 hour |
| Target version: | | | |
| Description | | | |
| | | | |

History

#1 - 2012-09-26 01:36 PM - Steve Welburn

- Due date changed from 2012-10-31 to 2012-11-30
- Start date changed from 2012-08-01 to 2012-09-01

#2 - 2012-11-27 01:14 PM - Steve Welburn

- Status changed from New to In Progress
- % Done changed from 0 to 50

2025-04-05