

Sound Data Management Training - Feature #478

WP3 Embedding

2012-06-07 02:05 PM - Steve Welburn

Status:	In Progress	Start date:	2012-06-01
Priority:	Normal	Due date:	2013-01-31
Assignee:	Steve Welburn	% Done:	70%
Category:		Estimated time:	0.00 hour
Target version:			
Description			

History

#1 - 2012-09-26 12:22 PM - Steve Welburn

- % Done changed from 0 to 50

#2 - 2012-11-27 01:13 PM - Steve Welburn

- Status changed from New to In Progress

- % Done changed from 50 to 70